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COMPONENT 2
WELL EXTRACTION AND MEASUREMENT

2

Task July August September October November December January

Category (a): Component Administration (Project Management)

Category (b): Environmental / Design / Engineering

Task 2 – Well Extraction and Reporting Program Development

Task 3 – Demonstration Project Development

Task 4 - Basin-Wide Extraction Measurement Program

Category (c) Implementation/Construction

Task 5 - Demonstration Projects

Category (d) Monitoring and Assessment

Category (e) Engagement and Outreach

Submitted draft Rules & 
Regulations to GSA

Submit draft Rules & Regulations 
for review by DWR

Today

Stetson to send 
EKI TM #1

Task 1: Environmental Compliance and Permitting is excluded since there are no remaining deliverables.
*Text in green denotes estimated deliverable timelines assumed by EKI
 

Submit TM #2 
to DWR

Submitted draft 
TM #2 to GSA

Submit TM #3 
to DWR

Submit TM #4 
to DWR

Submitted draft 
TM #3 to GSA

EKI submits 
TM #4 to GSA

Submit TM #1 
to DWR

Submit all outreach 
materials to DWR
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Task July August September October November December January

Category (a): Component Administration

Category (b): Environmental / Design / Engineering

Task 2 – Land Purchase/Easements

Task 3 – Monitoring Network Planning and Design

Category (c) Implementation/Construction

Task 4 – Advertise, Bid, and Award

Task 5 – Monitoring Well and Equipment Installation

Category (d) Monitoring and Assessment

Task 7 – Data Collection, Assessment, and DMS Updates

Category (e) Engagement and Outreach

Today

LWA began stream 
gage installation

Complete 
stream 
gage 

installation

*Begin monitoring 
well installation

*Complete 
monitoring 

well 
installation

Geosyntec finalized design 
plans and permit

Quarterly 
Progress 
Report

Task 1: Environmental Compliance and Permitting is excluded since there are no remaining deliverables. 
*Text in green denotes estimated deliverable timelines assumed by EKI

All outreach materials 
submitted to DWR

Complete seawater 
sampling TM

Stream gage 
TM submitted 

to DWR

Seawater Sampling TM 
submitted to DWR

Complete draft stream gage TM and submit to GSA

Final bid 
package 

from 
Geosyntec 

COMPONENT 5
MONITORING IMPROVEMENT AND EXPANSION

Complete draft GDE TM and submit to GSA

GDE TM 
submitted 
to DWR
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Summary of Components 6, 7, and 8

Task July August September October November December January

Component 6: Stormwater Capture and Infiltration

Component 7: Water Use Efficiency Strategic Plan

Component 8: Recycled Water Feasibility Study

Today 30% Engineering 
Design Completed

Site Summary 
TM Completed

Planning 
next 

stakeholder 
workshop

Submit Recycled 
Water Feasibility 
Study to DWR

Groundwater Flow Model and Water 
Budget Calculations Completed

Submit Strategic 
Plan to GSA

TM #2 Demonstration 
Project Completed

Submit materials 
to DWR

Submit draft 
Recycled 
Water 

Feasibility 
Study to GSA

Submit Strategic 
Plan to DWR

COMPONENTS 6, 7, AND 8
PROJECT TIMELINE AND LOOKAHEAD

Submit draft 
TM #1 and 

TM #3 to GSA
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WMA PROP 68 STATUS (09/02/2026)
ALL COMPONENTS
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Prop 68: Projected and Actual Expenditures through July 1st, 2026 (Components 2, 5, 6, 7 and 8 combined)

Projected Spending Actual Spent Total Earned
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QUESTIONS?
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